

2025 Lampricide Treatment Schedule (10/16/25)							
Dates	Station Conducting Work	Stream or Lentic Area	County	State/Province	Lake	Larvae Targeted	Completion status
April 14-18	MBS	Three Mile Creek	Kewaunee	WI	Michigan	1,989	Completed
April 22-May 1	LBS	Conneaut Creek	Ashtabula & Erie	OH & PA	Erie	12,475	Completed
	LBS	Cattaraugus Creek (Tributaries)	Chataqua & Erie	NY	Erie	50,286	Completed
April 23-May 9	SLCC	Lindsey Creek	Oswego	NY	Ontario	25,758	Completed
	SLCC	Deer Creek	Oswego	NY	Ontario	2,471	Completed
	SLCC	Lynde Creek		Ontario	Ontario	10,140	Completed
	SLCC	Ninemile Creek	Oswego	NY	Ontario	3,215	Completed
	SLCC	Sage Creek	Oswego	NY	Ontario	1,445	Completed
	SLCC	Catfish Creek (Below barrier)	Oswego	NY	Ontario	16,921	Completed
	SLCC	Snake Creek	Oswego	NY	Ontario	32,497	Completed
May 6-15	MBS	Cedar River	Menominee	MI	Michigan	139,165	Completed
	MBS	Whitefish River (Bills Creek)	Delta	MI	Michigan	6,064	Completed
	MBS	Hock Creek	Delta	MI	Michigan	928	Completed
	LBS	Cattaraugus Creek (Mainstream)	Chataqua & Erie	NY	Erie	See Cattaraugus Creek tributaries	Completed
May 20-29	MBS	Munuscong River (East Branch)	Chippewa	MI	Huron	7,673	Completed
	MBS	Prentiss Creek	Chippewa	MI	Huron	7,676	Completed
	MBS	Carlton Creek	Chippewa	MI	Huron	784	Completed
	MBS	Joe Straw Creek	Chippewa	MI	Huron	436	Completed
	MBS	Bark River	Delta	MI	Michigan	13,767	Completed
	MBS	Marblehead Creek	Schoolcraft	MI	Michigan	977	Completed
	MBS	Ogontz River (West Branch)	Delta	MI	Michigan	See Ogontz River	Completed
	LBS	Saginaw River (Chippewa River)	Midland	MI	Huron	251,907	Completed
May 20-June 6	SLCC	Credit River		Ontario	Ontario	27,418	Completed
	SLCC	Big Creek (Main from Delhi)		Ontario	Erie	25,430	Completed
	SLCC	Bronte Creek		Ontario	Ontario	105,080	Completed
	SLCC	Nottawasaga River (Pine River)		Ontario	Huron	49,236	Deferred due to concurrence issues
	SLCC	Nottawasaga (Entire)		Ontario	Huron	64,847	Deferred due to concurrence issues
	SLCC	Rouge River (Mainstream)		Ontario	Ontario	2,347	Completed
	SLCC	Moira River (Mainstream)		Ontario	Ontario	5,928	Completed
	SLCC	Hughson Creek		Ontario	Huron	870	Completed
	SLCC	Shelter Valley Cr.		Ontario	Ontario	381,676	Completed
	SLCC	Farewell Cr.		Ontario	Ontario	167	Completed
	SLCC	Young's Cr.		Ontario	Ontario	138	Completed
June 3-12	MBS	Bear Lake Outlet	Chippewa	MI	Huron	516	Completed
	MBS	Trout Creek	Chippewa	MI	Huron	5,276	Completed
	MBS	Albany Creek	Chippewa	MI	Huron	3,366	Completed
	MBS	Poplar River	Douglas	WI	Superior	91,705	Completed
	MBS	Nemadji River (Upper River)	Douglas/Carlton	WI/MN	Superior	133,960	Completed
	LBS	Saginaw River (Shiawassee River)	Saginaw	MI	Huron	151,524	Deferred due to high flows
	LBS	Tawas Lake Outlet (Cold Creek)	Iosco	MI	Huron	17,210	Completed
June 17-26	MBS	Cranberry River	Bayfield	WI	Superior	10,561	Completed
	MBS	Red Cliff Creek	Bayfield	WI	Superior	7,796	Completed
	MBS	Bad River (Potato River)	Ashland & Iron	WI	Superior	135,572	Completed
	MBS	Millecoquins River (Furlong Creek)	Mackinac	MI	Michigan	39,368	Completed
	MBS	Hog Island Creek	Mackinac	MI	Michigan	4,652	Completed
							Deferred due to high flows - Scott Drain
	LBS	Saginaw River (Middle Cass River)	Saginaw and Tuscola	MI	Huron	52,048	treated
June 23-27	LBS	East Au Gres River	Iosco and Arenac	MI	Huron	66,226	Completed
	SLCC	Richardson Creek		Ontario	Huron	19,987	Completed
	SLCC	Gordon Creek		Ontario	Huron	7,794	Completed
	SLCC	Pearl River		Ontario	Superior	1,380	Completed
	SLCC	Little Gravel River		Ontario	Superior	12,097	Completed
	SLCC	Big Trout River		Ontario	Superior	18,348	Completed
June 30-July 3	MBS	Sand River	Marquette	MI	Superior	4,052	Completed
	LBS	Lincoln River (North Branch)	Mason	MI	Michigan	3,752	Completed
July 7-11	LBS	Long Lake Creek (Devils Lake inlet lentic)	Alpena	MI	Huron	530	Partially treated. Completed in October
	MBS	Black Mallard River	Presque Isle	MI	Huron	1,183	Completed
	MBS	Ocqueoc River (Lower)	Presque Isle	MI	Huron	26,267	Completed
	MBS	Trout River	Presque Isle	MI	Huron	1,589	Completed
	MBS	Dead River	Marquette	MI	Superior	45,453	Completed
	MBS	Five Mile Creek (lentic)	Alger	MI	Superior	461	Completed
	LBS	Lincoln River (Mainstream)	Mason	MI	Michigan	See Lincoln River (North Branch)	Completed
July 7-25	LBS	Porter Creek	Charlevoix	MI	Michigan	3,923	Completed
	SLCC	Goulais River		Ontario	Superior	401,758	Completed
	SLCC	Big Carp River		Ontario	Superior	22,468	Partially treated. Scheduled in October.
	SLCC	S-1009 Tributary		Ontario	Superior	217	Completed
	SLCC	Carp River		Ontario	Superior	19,856	Completed
	SLCC	Prairie River		Ontario	Superior	5,259	Completed
	SLCC	Neebing Macintyre		Ontario	Superior	56,702	Completed
	SLCC	Coldwater Creek (Trib T003)		Ontario	Superior	49,574	Completed
	SLCC/MBS/LBS	St. Marys River		Ontario & MI	Huron	783,924	Completed
	SLCC	Kaministiquia River tributaries		Ontario	Superior	113,732	Completed
July 15-24	MBS	Little Two Hearted River	Luce	MI	Superior	51,766	Completed
	MBS	Betsy River	Chippewa	MI	Superior	15,848	Completed
	MBS	Roxbury Creek	Chippewa	MI	Superior	1,424	Completed
	MBS	Ankodosh Creek	Chippewa	MI	Superior	4,828	Completed
	MBS	Sucker River	Alger	MI	Superior	34,553	Completed
	LBS	Crystal River	Leelanau	MI	Michigan	5,031	Completed
	LBS	Betsie River	Benzie	MI	Michigan	198,626	Completed
	LBS	Platte River (Middle Branch)	Benzie	MI	Michigan	89,390	Completed
July 29-August 7	MBS	Manistique River tributaries	Schoolcraft, Alger, & Luce	MI	Michigan	1,033,850	Completed
	LBS	Jordan River	Charlevoix	MI	Michigan	124,948	Completed
	LBS	Boyne River	Charlevoix	MI	Michigan	45,536	Completed
August 5-22	SLCC	Kaministiquia River tributaries (remainder of tribs)		Ontario	Superior	See Kaministiquia tributaries	Completed
	SLCC	S-461 Tributary		Ontario	Superior	1,480	Completed
	SLCC	Goulais River (lentic)		Ontario	Superior	4,169	Completed
	SLCC	Chippewa River (lentic)		Ontario	Superior	56,180	Completed
	SLCC	Nipigon River (lotic - Plot F)		Ontario	Superior	949	Completed
	SLCC	Current River (lentic)		Ontario	Superior	21,094	Completed
	SLCC	Cypress River (lentic)		Ontario	Superior	7,254	Completed
	SLCC	Aguasabon River (lentic)		Ontario	Superior	3,589	Completed
	SLCC	Wycamp Lake Outlet	Emmet	MI	Michigan	10,797	Completed
	SLCC	Grass Creek	Cheboygan	MI	Huron	355	Completed
	SLCC	Monroe Creek	Charlevoix	MI	Michigan	487	Completed
	SLCC	Loeb Creek	Charlevoix	MI	Michigan	1,229	Completed
August 12-21	LBS/SLCC	Muskegon River	Muskegon and Newaygo	MI	Michigan	723,341	Completed
	MBS	Sturgeon River	Delta	MI	Michigan	227,772	Completed
	MBS	Parent Creek (lentic)	Delta	MI	Michigan	949	Completed
	MBS	Days River	Delta	MI	Michigan	93,647	Completed
August 25-29	MBS	Carp River	Marquette	MI	Superior	21,581	Completed
	MBS	Pike River	Houghton	MI	Superior	65,577	Completed
	LBS	Au Sable River	Iosco	MI	Huron	248,502	Completed
September 2-5	MBS	Ravine River (lentic)	Baraga	MI	Superior	1,931	Completed
	MBS	Silver River	Baraga	MI	Superior	7,083	Completed
	MBS	Slate River	Baraga	MI	Superior	129	Completed
	MBS	Falls River	Baraga	MI	Superior	100,585	Completed
	LBS	Clinton River (Paint Creek)	Oakland	MI	Erie	3,300	Completed
September 9-18	MBS/LBS/SLCC	Manistique River	Schoolcraft, Alger, & Luce	MI	Michigan	See Manistique tributaries	Completed
September 8-26	SLCC	Furnace Creek	Alger	MI	Superior	662	Completed
	SLCC	Albany Creek (lentic)	Chippewa	MI	Huron	11,037	Completed
	SLCC	Bear Lake Outlet (lentic)	Chippewa	MI	Huron	1,187	Completed
	SLCC	Trout Creek (lentic)	Chippewa	MI	Huron	782	Completed
	SLCC	Kaministiquia River (Main)		Ontario	Superior	See Kaministiquia tributaries	Completed

Station Conducting		Stream or Lentic Area	County	State/ Province	Lake	Larvae Targeted	Completion status
Dates	Work						
September 23-October 2	MBS	Nemadji River	Douglas/Carlton	WI/MN	Superior	See Nemadji River tributaries	Completed
	MBS	Slate River (lentic)	Baraga	MI	Superior	1,036	Completed
	LBS	St. Joseph River (Paw Paw River)	VanBuren and Berrien	MI	Michigan	71,559	Completed
October 6-31	SLCC	Charlotte River	Chippewa	MI	Huron	7,888	Deferred due to low water
	SLCC	Beaver Dam Creek	Chippewa	MI	Huron	424	Deferred due to low water
October 7-16	MBS	Milakokia River	Schoolcraft	MI	Michigan	20,452	Completed
	MBS	Cataract River	Mackinac	MI	Michigan	6,707	Completed
	MBS	Manistique River (lentic- inner & outer breakwalls)	Schoolcraft	MI	Michigan	2,312	Completed
	MBS	Ogontz River	Delta	MI	Michigan	13,582	Completed
	LBS	St. Joseph River (Paw Paw River - Blue Creek)	VanBuren and Berrien	MI	Michigan	See St. Joseph river (Paw Paw River)	Completed
October 14-31	LBS	Long Lake Creek (Devils Lake inlet lentic)	Alpena	MI	Huron	See Long Lake Creek in June.	Completed
	SLCC	Naiscoot River		Ontario	Huron	2,677	Deferred due to concurrence issues
	SLCC	Shawanaga Landing		Ontario	Huron	749	Deferred due to concurrence issues
	SLCC	Shebeshekong River		Ontario	Huron	6,811	Deferred due to concurrence issues
	SLCC	Bighead River		Ontario	Huron	108,613	Deferred due to concurrence issues
	SLCC	Bighead River (lentic)		Ontario	Huron	1,887	Deferred due to concurrence issues
	SLCC	Big Otter Creek		Ontario	Erie	21,554	
	SLCC	Echo River (Elm Creek)		Ontario	Huron	37,466	
	SLCC	Big Carp River		Ontario	Superior	See Big Carp River in July.	Partially treated in July.
CONTACTS							
Station	Name	Phone number	Email				
Marquette Biological Station (MBS)	Shawn Nowicki	906-869-5335	Shawn_Nowicki@fws.gov				
Ludington Biological Station (LBS)	Jenna Tews	231-690-3305	Jenna_Tews@fws.gov				
Sea Lamprey Control Centre (SLCC)	Bruce Morrison	705-943-3058	Bruce.Morrison@dfo-mpo.gc.ca				